



Does your project contain an infrastructure build component?



OMB Control No. 0660-0047 Expiration Date: 07/31/2025

TRIBAL BROADBAND CONNECTIVITY PROGRAM ANNUAL REPORT				
GENERAL INFORMATION				
<b>GENERAL</b>	Recipient Organization:	Santo Domingo Pueblo	Award Identification Number:	NT22TBC0290069
	Recipient Street Address:	134 Tesuque St.	Report Submission Date (MM/DD/YYYY):	08/01/2023
	City, State, Zip Code:	Santo Domingo, NM 87052		
	UEI Number:	61376646		
	Period of Performance Start Date (MM/DD/YYYY):	08/01/2022	Period of Performance End Date (MM/DD/YYYY):	07/31/2024
	Report Period Start Date (MM/DD/YYYY):	08/01/2022	Report Period End Date (MM/DD/YYYY):	07/31/2023
1	<p>Provide the total number of project locations (Tribal households, businesses, and community anchor institutions) that your organization provided broadband service to using grant funds. (600 words or less)</p> <p>Infrastructure Deployment projects must attach associated shapefiles for the proposed service area. Use &amp; Adoption projects are not required to provide shapefiles, but must complete question 1. Planning projects may enter "N/A".</p> <p>Currently making changes to the scope of work. No locations have had broadband service delivered.</p>			
2				
3	<p>List all contractors that received grant funds and briefly explain what the funds were used for. Report this item cumulatively from the start of the award through the end of the annual report period captured in this report. If your project does not include contractors, write "NA". (600 words or less)</p> <p>N/A</p>			
4	<p>Describe how the recipient organization expended grant funds. Report this item cumulatively from the start of the award through the end of the annual report period captured in this report. (600 words or less)</p> <p>From Aug 2022-July 2023- Administrative and legal fees Salary and Fringe Benefits for IT Director (partial time) \$66,299.98. IDC \$23,759.26. Architectural and engineering fees Network Engineering \$14,007.06. Construction customer premise equipment \$39,105.72. Misc. Pre-Proposal Planning Costs \$40,660.</p>			
5	<p>List all subrecipients that received grant funds and briefly explain what the funds were used for. Report this item cumulatively from the start of the award through the end of the annual report period captured in this report. If your project does not include subrecipients, write "NA". (600 words or less)</p> <p>N/A</p>			
6	<p>Describe any challenges your organization experienced while conducting your TBCP project during the past annual report period. Explain how you addressed those challenges. (600 words or less)</p> <p>Currently making changes to the scope of work. No locations have had broadband service delivered.</p>			
7	<p>Describe how your organization met and maintained broadband requirements, as outlined in the NOFO purpose areas below. (600 words or less)</p> <p><b>Infrastructure Deployment:</b> Broadband infrastructure deployment, including (but not limited to) support for the establishment of carrier-neutral submarine cable landing stations.</p> <p><b>Use and Adoption:</b> Projects that promote the adoption and use of broadband services, including: affordable broadband programs, such as providing free or reduced-cost broadband service and preventing disconnection of existing broadband service; distance learning; telehealth; digital inclusion efforts; and broadband adoption activities.</p> <p><b>Planning:</b> Proposals to conduct planning, engineering, feasibility, or sustainability studies as part of the necessary steps to develop a technological solution for broadband deployment.</p>			

	Currently making changes to the scope of work. No locations have had broadband service delivered.		
8	<b>Describe all project achievements during the reporting period. (600 words or less)</b>		
	Currently making changes to the scope of work. No locations have had broadband service delivered.		
9	<b>INFRASTRUCTURE DEPLOYMENT PROJECTS:</b> Using the Excel spreadsheet template titled "TBCP Reports Addendum A", please provide an updated count of Households within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location.		
10	<b>INFRASTRUCTURE DEPLOYMENT PROJECTS:</b> Using the Excel spreadsheet template titled "TBCP Reports Addendum B", please provide an updated count of Tribal Businesses within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location.		
11	<b>INFRASTRUCTURE DEPLOYMENT PROJECTS:</b> Using the Excel spreadsheet template titled "TBCP Reports Addendum C", please provide an updated count of Community Anchor Institutions (CAIs) within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location.		
<b>CERTIFICATION</b>	I certify to the best of knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.		
	Typed or printed name and title of Authorized Certifying Official:		Telephone (area code, number and extension):
	Herman Sanchez		505-465-2214 x2259
	Signature of Certifying Official:		Email Address:
		Date:	7/31/2023





<b>CERTIFICATION</b>	<b>Typed or printed name and title of Authorized Certifying Official:</b>	Herman Sanchez	<b>Telephone (area code, number and extension):</b>	505-465-2214 x2259
	<b>Signature of Certifying Official:</b>		<b>Email Address:</b>	hsanchez@kewa-nsn.us
			<b>Date:</b>	7/31/2023





<b>CERTIFICATION</b>	<b>Typed or printed name and title of Authorized Certifying Official:</b>	Herman Sanchez	<b>Telephone (area code, number and extension):</b>	505-465-2214 x2259
	<b>Signature of Certifying Official:</b>		<b>Email Address:</b>	hsanchez@kewa-nsn.us
			<b>Date:</b>	7/31/2023





<b>CERTIFICATION</b>	<b>Typed or printed name and title of Authorized Certifying Official:</b>	Herman Sanchez	<b>Telephone (area code, number and extension):</b>	505-465-2214 x2259
	<b>Signature of Certifying Official:</b>		<b>Email Address:</b>	hsanchez@kewa-nsn.us
			<b>Date:</b>	7/31/2023