



OMB Control No. 0660-0047 Expiration Date: 07/31/2025

TRIBAL BROADBAND CONNECTIVITY PROGRAM ANNUAL REPORT				
GENERAL INFORMATION				
GENERAL	Recipient Organization:	Confederated Tribes of Warm Springs	Award Identification Number:	NT23TBC0290004
	Recipient Street Address:	1233 Veterans Street	Report Submission Date (MM/DD/YYYY):	09/11/2023
	City, State, Zip Code:	Warm Springs, OR 97761		
	DUNS/UEI Number:	HLTFBD3FTDG8	Period of Performance End Date (MM/DD/YYYY):	11/30/2023
	Period of Performance Start Date (MM/DD/YYYY):	12/01/2022	Report Period End Date (MM/DD/YYYY):	03/31/2023
	Report Period Start Date (MM/DD/YYYY):	12/02/2022		
1	Provide the number of locations or geographic areas at which broadband service was provided using the grant funds. (Please attach associated shapefiles of geographic areas) (600 words or less)			
	Construction has yet to begin on our Broadband project. There are no locations yet where service has been provided using grant funds.			
2	Please describe each service provided with grant funds. (600 words or less)			
	Construction has yet to begin on our Broadband project. No services have been deployed yet.			
3	If applicable, please list subcontractors and describe how they expended funds. (600 words or less)			
	Construction has yet to begin on our Broadband project. We have not made any contractor selections yet.			
4	Please describe how the recipient and subrecipient (if applicable) expended the funds. (600 words or less)			
	N/A			
5	If applicable, please list each subrecipients that received a subgrant through funding. (600 words or less)			
	N/A			
6	Please provide the barriers to broadband use and adoption or broadband infrastructure deployment work that you experienced during the reporting period of this award to date. What steps did you take to address them? (600 words or less)			
	Construction has yet to begin on our Broadband project.			
7	Please describe whether or not your organization connected NOFO purpose areas to broadband adoption and use or broadband infrastructure deployment work. (600 words or less)			
	N/A. Construction has yet to begin on our Broadband project.			
8	Please describe your project's achieved accomplishments during this reporting period. (600 words or less)			
	Construction has yet to begin on our Broadband project.			

9	Using the Excel spreadsheet template titled "TBCP Reports Addendum A", please provide an updated count of Households within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location. Please be sure to select 'Annual Report' checkbox when completing the addendum.												
10	Using the Excel spreadsheet template titled "TBCP Reports Addendum B", please provide an updated count of Tribal Businesses within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location. Please be sure to select 'Annual Report' checkbox when completing the addendum.												
11	Using the Excel spreadsheet template titled "TBCP Reports Addendum C", please provide an updated count of Community Anchor Institutions (CAIs) within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location. Please be sure to select 'Annual Report' checkbox when completing the addendum.												
CERTIFICATION	I certify to the best of knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.												
	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Typed or printed name and title of Authorized Certifying Official:</td> <td style="width: 25%;">Telephone (area code, number and extension):</td> <td style="width: 25%;">541-553-3257</td> </tr> <tr> <td>Robert Brunoe</td> <td></td> <td></td> </tr> <tr> <td>Signature of Certifying Official:</td> <td>Email Address:</td> <td>robert.brunoe@wstribes.org</td> </tr> <tr> <td></td> <td>Date:</td> <td>9/12/2023</td> </tr> </table>	Typed or printed name and title of Authorized Certifying Official:	Telephone (area code, number and extension):	541-553-3257	Robert Brunoe			Signature of Certifying Official:	Email Address:	robert.brunoe@wstribes.org		Date:	9/12/2023
	Typed or printed name and title of Authorized Certifying Official:	Telephone (area code, number and extension):	541-553-3257										
	Robert Brunoe												
Signature of Certifying Official:	Email Address:	robert.brunoe@wstribes.org											
	Date:	9/12/2023											

CERTIFICATION	Typed or printed name and title of Authorized Certifying Official:		Telephone (area code, number and extension):	
	Signature of Certifying Official:		Email Address:	
			Date:	

CERTIFICATION	Typed or printed name and title of Authorized Certifying Official:		Telephone (area code, number and extension):	
	Signature of Certifying Official:		Email Address:	
			Date:	

CERTIFICATION	Typed or printed name and title of Authorized Certifying Official:		Telephone (area code, number and extension):	
	Signature of Certifying Official:		Email Address:	
			Date:	