



Does your project contain an infrastructure build component?  
Yes



OMB Control No. 0660-0047 Expiration Date: 07/31/2025

| TRIBAL BROADBAND CONNECTIVITY PROGRAM ANNUAL REPORT |   |                                      |  |                |
|---|---|--------------------------------------|--|----------------|
| GENERAL INFORMATION                                 |   |                                      |  |                |
| <b>GENERAL</b>                                      | Recipient Organization:   | Pamunkey Indian Tribe                | Award Identification Number:                 | NT23TBC0290011 |
|   | Recipient Street Address:   | 1054 Pocahontas Trail                | Report Submission Date (MM/DD/YYYY):         |                |
|   | City, State, Zip Code:  | King William, VA 23086               |  |                |
|   | UEI Number:   | HVBCJ2A6BVG7                         |  |                |
|   | Period of Performance Start Date (MM/DD/YYYY):  | 11/01/2022                           | Period of Performance End Date (MM/DD/YYYY): | 10/31/2026     |
| Report Period Start Date (MM/DD/YYYY):              | 11/01/2022  | Report Period End Date (MM/DD/YYYY): | 10/31/2023                                   |                |
| 1   | <p>Provide the total number of project locations (Tribal households, businesses, and community anchor institutions) that your organization provided broadband service to using grant funds. (600 words or less)</p> <p><b>Infrastructure Deployment projects must attach associated shapefiles for the proposed service area. Use &amp; Adoption projects are not required to provide shapefiles, but must complete question 1. Planning projects may enter "N/A".</b></p> <p>No project locations have been provided broadband service during this period. The Tribe has been awaiting build-out of the ISP network through King William County and to the reservation. Delays have been caused by the sheer multitude of broadband projects in the Commonwealth of Virginia both by our designated ISP (All Points Broadband) and other ISPs that have strained state and other permitting requirements and also partner entities such as Dominion Energy (All Points Broadband and many other ISPs are partnering with Dominion Energy to install fiber cable across existing Dominion Energy electric power poles.)</p> |                                      |  |                |
| 2   |   |                                      |  |                |
| 3   | <p>List all contractors that received grant funds and briefly explain what the funds were used for. Report this item cumulatively from the start of the award through the end of the annual report period captured in this report. If your project does not include contractors, write "NA". (600 words or less)</p> <p>Zero grant funds have been spent. Zero funds have been drawn down.</p>  |                                      |  |                |
| 4   | <p>Describe how the recipient organization expended grant funds. Report this item cumulatively from the start of the award through the end of the annual report period captured in this report. (600 words or less)</p> <p>Zero funds have been spent. Zero funds have been drawn down.</p>   |                                      |  |                |
| 5   | <p>List all subrecipients that received grant funds and briefly explain what the funds were used for. Report this item cumulatively from the start of the award through the end of the annual report period captured in this report. If your project does not include subrecipients, write "NA". (600 words or less)</p> <p>Zero grant funds have been spent. Zero funds have been drawn down.</p>  |                                      |  |                |
| 6   | <p>Describe any challenges your organization experienced while conducting your TBCP project during the past annual report period. Explain how you addressed those challenges. (600 words or less)</p> <p>The challenge has been awaiting network buildout in the surrounding King William County which is required because the reservation is located at a very edge of the county. We have addressed by waiting.</p>   |                                      |  |                |
| 7   | <p>Describe how your organization met and maintained broadband requirements, as outlined in the NOFO purpose areas below. (600 words or less)</p> <p><b>Infrastructure Deployment:</b> Broadband infrastructure deployment, including (but not limited to) support for the establishment of carrier-neutral submarine cable landing stations.</p> <p><b>Use and Adoption:</b> Projects that promote the adoption and use of broadband services, including: affordable broadband programs, such as providing free or reduced-cost broadband service and preventing disconnection of existing broadband service; distance learning; telehealth; digital inclusion efforts; and broadband adoption activities.</p> <p><b>Planning:</b> Proposals to conduct planning, engineering, feasibility, or sustainability studies as part of the necessary steps to develop a technological solution for broadband deployment.</p>   |                                      |  |                |

|               |   |  |  |
|---------------|---|--|--|
|               | No work has been accomplished for this reporting period. See above.   |  |  |
| 8             | Describe all project achievements during the reporting period. (600 words or less)  |  |  |
|               | No achievements. See above.   |  |  |
| 9             | INFRASTRUCTURE DEPLOYMENT PROJECTS: Using the Excel spreadsheet template titled "TBCP Reports Addendum A", please provide an updated count of Households within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location.                           |  |  |
| 10            | INFRASTRUCTURE DEPLOYMENT PROJECTS: Using the Excel spreadsheet template titled "TBCP Reports Addendum B", please provide an updated count of Tribal Businesses within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location.                    |  |  |
| 11            | INFRASTRUCTURE DEPLOYMENT PROJECTS: Using the Excel spreadsheet template titled "TBCP Reports Addendum C", please provide an updated count of Community Anchor Institutions (CAIs) within each of the eligible tribal block groups along with their Location ID that you connected to your network. The locations should match and conform to the Federal Communications Commission (FCC) Broadband Serviceable Location Fabric, which is a unique identifier for the geographic coordinates, and where available, the address(es) associated with each location. |  |  |
|               |   |  |  |
| CERTIFICATION | I certify to the best of knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.   |  |  |
|               | Typed or printed name and title of Authorized Certifying Official:  |  | Telephone (area code, number and extension): |
|               | Signature of Certifying Official:   |  | Email Address:                               |
|               |   |  | Date:  |





|                      |   |   |   |          |
|----------------------|---|---|---|----------|
| <b>CERTIFICATION</b> | <b>Typed or printed name and title of Authorized Certifying Official:</b> | 0 | <b>Telephone (area code, number and extension):</b> | 0        |
|                      | <b>Signature of Certifying Official:</b>                                  |   | <b>Email Address:</b>                               | 0        |
|                      |   |   | <b>Date:</b>  | 1/0/1900 |





|                      |   |   |   |          |
|----------------------|---|---|---|----------|
| <b>CERTIFICATION</b> | <b>Typed or printed name and title of Authorized Certifying Official:</b> | 0 | <b>Telephone (area code, number and extension):</b> | 0        |
|                      | <b>Signature of Certifying Official:</b>                                  |   | <b>Email Address:</b>                               | 0        |
|                      |   |   | <b>Date:</b>  | 1/0/1900 |





|                      |   |   |   |          |
|----------------------|---|---|---|----------|
| <b>CERTIFICATION</b> | <b>Typed or printed name and title of Authorized Certifying Official:</b> | 0 | <b>Telephone (area code, number and extension):</b> | 0        |
|                      | <b>Signature of Certifying Official:</b>                                  |   | <b>Email Address:</b>                               | 0        |
|                      |   |   | <b>Date:</b>  | 1/0/1900 |